Ravenswood Sewer Board Meeting Minutes

September 17, 2024

Pledge Mayor Josh Miller

Welcome Mayor Josh Miller

Roll Call Mayor Josh Miller, Bob Huffman, Sara Conant,

Metting called to order Mayor Josh Miller at 6:00 pm

Public Forum None

Up Dates Contact 1 78% completed

Contact 2 85 % Completed

Contract 3 16% completed

Business

- a. Bob Huffman moved to approve the changer order for project 2A Contract 3 48" storm pipe Green River Group relocated the pipe cost 21,031.08 Second by Sara Conant all members voting Yes Motion Approved.
- Bob Huffman moved to approve the resolution to be sent to the Jackson County Commission for bills in the amount of 38,025.13 Second by Sara Conant all members voting Yes
 Motion Approved.
- c. Sara Conant moved to approve the pay app in the amount of 1,028,893.44 Second by Bob Huffman all members voting Yes Motion Approved.
- d. Bob Huffman move to approve the Thrasher pay app in the amount of 400,000.00 Second by Sara Conant all members voting Yes Motion Approved.

Next Meeting October 15, 2024

Sara Conant moved to adjourn at 6:44pm Second by Bob Huffman motion approved.

City Clerk Kimberly Benson MMC

Josh Miller Mayor